




DAVITA-APPLICATION FOR PAYMENT: Cover Sheet 

TO OWNER: 
DaVita, Inc. 
1627 Cole Blvd. bldg 18 
Lakewood, CO 

FROM CONTRACTOR: 
TRK Construction, LLC 
508 Summerhill Drive 
Jefferson City, MO 65109 

CONTRACT FOR: General Construction 

PROJECT: 

VIA ARCHITECT: 

DaVita Dialysis - Northgrove D 
2491 Industrial Drive 
Highland, IL 62249 

Pulse Design Group, Inc. 
8207 Melrose Drive, Suite 145 
Lenexa, KS 66214 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Application is made for payment, as shown below. in connection with the Contract. 

Continuation Sheet is attached. 

I . ORIGINAL CONTRACT SUM 

2. Net change by Change Orders 

3. CONTRACT SUM TO DA TE (Line I ± 2) 

4. TOT AL COMPLETED & STORED TO 

DATE: Column G (Tl Tab) 

5. RET AINAGE: 

a. _Q:.!Q_ % of Completed Work 

(Column D +Eon TI Tab) 

b. 0. I 0 % of Stored Material 

(Column Fon TI Tab) 

Total Retainage (Lines Sa + 5b or 

Total in Column I ofT!Tab) 
6. TOTAL EARNED LESS RETAlNAGE 

(Line 4 Less Line 5 Total) 

7. LESS PREVIOUS CERTIFICATES FOR 

PAYMENT (Line 6 from prior Certificate) 

8. CURRENT PAYMENT DUE 

s 

s 

9. BALANCE TO FlNISH, lNCLUD!NG R.ETAINAGE 

(Line 3 less Line 6) 

CHANGE ORDER SUMMARY 

Total changes approved 

in previous moaths bv Owner 

Total approved this Month 

TOTALS 

NET CHANGES by Change Order 

* Note- All items in blue require manual entry 

$ l,232,735.00 

$ 0.00 

s 1.232.735.00 

$ l.161,217.00 

I 16,121.70 

s 

ADDITIONS 

0.00 

s 116.121.70 

s 1,045,095 .30 

s $932,841.90 

s :::-:· ·· :-::: uu~:#: 
187,639.70 

DEDUCTIONS 

$0.00 $0.00 

$0.00 S0.00 

$0.00 $0,00 

$0.00 

APPL!CA TION NO: 

PERIOD TO: 

PERIOD FROM: 

DVAPROJNO: 
GCJOBNO: 
CONTRACT DATE: 

s 

01129/19 

01105/19 

11,783 
18 

8/21/18 

PAGE ONE OF THREE PAGES 

Distribution to: 

c=JowNER 

c=)ARCHITECT 

c:=:JcoNTRACTOR 

c=i 
c=i 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, 

information and belief the Work covered by this Application for Payment has been 

completed in accordance with the Contract Documents, that all amounts have been paid by 
the Contractor for Work for which previous Certificates for Payment were issued and 

payments received from the Owner, and that current payment shown herein is now due. 

"'///L. bl!./<..~/~ "'"• , -
'-....../"'\ • · , ;-.,... CYNTHIA P. CONNER ~\ · Gfo"P=u ~ Notary Public - Notary Seal 

~c 
U State of Missouri 

~,.,__:,_s 5.<.(jl\__/ Commissioned for Clay County 
/_v ,.._, ~" , , '/fl//,..,.,;;;._ 'J ~ '\,-.. My Commission Expires: May 02, 2020 
~LI'...A' . ti , \1/-;j 1 L--UdV Comm1ss1on Number: : 6352985 

CERTIFICATE FOR PAYMENT 
In accordance with the Contract Docwnents. based on on-site obseivations and the data 
comprising the application, the quality of the Work is in accordance with the Contract 

Docwnents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED. 

AMOUNT CERTIFIED . .. ......•• $ //2, ' i~ 3,y'(> 

(Allach exp/anal ion if amount certified differs from /he amount applied. Initial all figures on this 

App/icalion and onthe Continuation Sheet that are changed to conform with the amoum certified.) 

Authorized Representative: DaVita, Inc. 

By:~ Date: //YD//' 
r7 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the 

Contractor named herein. Issuance, payment and acceptance of payment are without 

prejudice to any rights of the Owner or Contractor under this Contract. 

DocuSign Envelope ID: 0DD7CCBA-801D-46B7-9B87-49466467E2F9



Schedule of Values (MBBI) PAGE 10F3 PAGES 

Cost Categories shown below are not to be added to. or deviated from 

In tabulations below. state amount for each category 

Use Column I on Contracts where variable retainage for line items may apply. 

A B c D E 
TASK DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 

NO. VALUE FROM PREVIOUS THIS PERIOD 
APPLICATION 

(D + E) 

MBBls 

I.I General Requirements S12.SOO.OO $12.500.00 S0.00 

1.2 Overhead and Profi1 $10.500.00 SI0.500.00 S0.00 

1.3 Demolition $2.186.00 $2.186.00 $0.00 

2.1 Si te Construction S0.00 $0.00 $0.00 

2.2 Site Utilities $0.00 S0.00 S0.00 

2.3 Site Remediation $0.00 S0.00 $0.00 

3. 1 Concrete S0.00 S0.00 $0.00 

4. 1 Masonry S l l.540.00 SI 1.540.00 S0.00 

5.1 Metals S0.00 S0.00 S0.00 

6. 1 Rough Carpentry $0.00 S0.00 $0.00 

7.1 Thermal & Moisture (roofing) $9.810.00 $9.810.00 $0.00 

7.2 Thermal Protection (Insulation) $0.00 S0.00 S0.00 

8.2 Entrances & Storefronts S25.779.00 $25.779.00 $0.00 

8.3 Glass & Glazing (exterior) S0.00 S0.00 S0.00 

9.4 Paints & Coatings S0.00 S0.00 S0.00 

10.1 Specialties S0.00 S0.00 S0.00 
II.I Equipment S0.00 S0.00 S0.00 

13. 1 Special Const. & Hazmat remcd. $0.00 S0.00 $0.00 

14. 1 Conveying systems. elevators S0.00 S0.00 $0.00 

15. 1 HVAC Equipment (Units only) S55.000.00 $55.000.00 S0.00 

15.2 Plumbing (Building shell) S84.SOO.OO S84.500.00 S0.00 

16. 1 Electrical (Building Service) S0.00 S0.00 S0.00 

Change Order# ? 
Change Order # ? 
Change Order # ? 
Ch:ingc Order # ? 

Chansc Order H ? 

Change Order # ? 
Change Order # ? 
Change Order # ? 
Change Order # ? 

Change Order # ? --- . 
MBBITOTALS $211.815.00 $2 11.815.00 S0.00 

F 
MATERIALS 
PRESENTLY 

STORED 
(NOTIN 
DOR E) 

S0.00 

S0.00 

S0.00 

$0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

$0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

$0.00 

S0.00 

S0.00 

S0.00 

S0.00 

··-
S0.00 

APPLICATION NO: 5 

APPLICATION DA TE: 

PERIOD TO: 

PERIOD FROM: 
DaVita PROJECT NO· -- ·-- - - ---- - - -· 

G 
TOTAL % 

COMPLETED (G+C) 
AND STORED 

TO DATE 
(D+E+F) 

Sl2.500.00 100.00% 

S I0.500.00 100.00% 

S2.186.00 100.00% 

SI 1.540.00 100.00% 

$9.8 10.00 100.00% 

S25.779.00 100.00% 

$55.000.00 100.00% 

$84.500.00 100.00"/o 

S21 i.8 l5.00 100.00"/o 

1/29/20 19 
1129/20 19 

1/512019 
11.783 - - .. - -

H 
BALANCE 
TO FINISH 

(C ·G) 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

$0.00 

$0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 

S0.00 
S0.00 

S0.00 
S0.00 

S0.00 
S0.00 

S0.00 

S0.00 
-~ 

S0.00 

I 
RETAlNAGE 

(IF VARIABLE 
RATE) 
(% *G) 

Sl.250.00 

Sl.050.00 

S218.60 

S0.00 

S0.00 

S0.00 

S0.00 

Sl.154.00 

S0.00 

$0.00 

$98 1.00 

$0.00 

$2.577.90 

S0.00 

S0.00 

S0.00 

S0.00 

$0.00 

S0.00 

S5.500.00 

$8.450.00 

S0.00 

$0.00 

$0.00 

$0.00 
S0.00 

S0.00 
S0.00 

S0.00 
S0.00 

S0.00 

$0.00 

$2 1. 181.50 

DocuSign Envelope ID: 0DD7CCBA-801D-46B7-9B87-49466467E2F9



Schedule of Values (Life Safety) 

Cost Categories shown below are not to be added to, or deviated from 

In tabulations below, state amount for each category 
Use Column I on Contracts where variable retainage for line items may apply. 

A B c 

ITEM DESCRJPTION OF WORK SCHEDULED 

D E 

WORK COMPLETED 

NO. VALUE FROM PREVIOUS THIS PERJOD 

APPLICATION 

(D+ E) 

LIFESAFTEY - -- - -
I. I General Requirements $0.00 $0.00 $0.00 
1.2 Overhead and Profit $0.00 $0.00 $0.00 

10.2 Fire Extinguishers $800.00 $800.00 $0.00 
15.3 Fire Protection Piping $24,500.00 $24,500.00 $0.00 
16.2 Fire Alann System $0.00 $0.00 $0.00 

Change Order # ? $0.00 
Change Order# ? $0.00 
Change Order # ? $0.00 
Change Order # ? $0.00 
Change Order # ? $0.00 
Change Order # ? $0.00 
Change Order # ? $0.00 
Change Order # ? $0.00 
Change Order # ? $0.00 
Change Order # ? $0.00 
LIFE SAFTEY TOTALS $25,300.00 $25,300.00 $0.00 

APPLICATION NO: 

APPLICAT ION DATE: 

PERIOD TO: 
PERIOD FROM: 

DaVita PROJECT NO: - - - - - -

F G 

MATERIALS TOTAL % 

PRESENTLY COMPLETED (G~c) 

STORED AND STORED 

(NOTIN TO DATE 

DOR E) (D+E+F) 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $800.00 100.00% 
$0.00 $24,500.00 100.00% 
$0.00 $0.00 

$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

$0.00 $25,300.00 100.00% 

PAGE 2 OF 3 PAGES 

5 
1/29/20 19 
1/29/20 19 
1/5/2019 

11.783 - --

H 

BALANCE 

TO FIN ISH 

(C-G) 

-
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 

I 

RETAIN AGE 

( IF VARJABLE 

RATE) 

(% *G) 

$0.00 
$0.00 

$80.00 
$2,450.00 

$0.00 

$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 

$0.00 
$0.00 

$2,530.00 

DocuSign Envelope ID: 0DD7CCBA-801D-46B7-9B87-49466467E2F9



Schedule of Values {Tenant Improvements) 

Cost Categories shown below are not to be added to, or deviated from _ 

In tabulations below, state amount for each category 

Use Column I on Contracts where variable retainage for line items may apply. 

A B c D E 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 

NO. VALUE FROM PREVIOUS THIS PERIOD 

APPLICATION 

(D + E) 

TENANT TOTAIS 

I.I General Requirements $80,919.00 $70,000.00 $4.000.00 

I .2 Overhead and Profit $6 1,994.00 $52,994.00 $4,000.00 
5.1 Metals $0.00 $0.00 $0.00 

6. 1 Rough Carpentry $0.00 $0.00 $0.00 

6.2 Finish Carpentry & Cabinetry $84,369.00 $52,000.00 $25,000.00 

8.1 Doors, Frames & Hardware $37,271.00 $37,27 1.00 $0.00 

8.3 Glass & Glazing (Interior) $0.00 $0.00 $0.00 

9.1 Drywall and Framing $158,455.00 $136,455.00 $22.000.00 

9.2 Ceilings $18,545.00 $8,000.00 $10.545.00 
9.3 Flooring $54, 181.00 $25,000.00 $18.181.00 

9.4 Paints & Coatings $18,230.00 $9,000.00 $5.000.00 

10. 1 Specialties $2.820.00 $2,820.00 $0.00 

1 I. I Equipment $0.00 $0.00 $0.00 

12. 1 Furnishings $ 1,086.00 $1 ,086.00 $0.00 

15. 1 HY AC Equip and Distribution $92,900.00 $80,900.00 $4,500.00 

15.2 Plumbing (Tenant improvements) $212,300.00 $183,300.00 $16.000.00 

16. 1 Electrical $1 72,550.00 $140,550.00 $15,500.00 

16.3 Security System $0.00 $0.00 $0.00 

16.4 Generator $0.00 $0.00 $0.00 

Change Order # ? 
Change Order # ? 
Change Order # ? 
Change Order # ? 

Change Order # ? 

Change Order # ? 

Change Order # ? 
Change Order # ? 

Change Order # ? 

Change Order # ? 

TENANT TOTAIS $995.620.00 $799.376.00 $124,726.00 

MBBITOTAIS $211 ,815.00 $211 ,815.00 $0.00 

LIFE SAFTEY TOTALS $25,300.00 $25.300.00 $0.00 

TOTAL - --- $ 1,232,735.00 $1 ,036,491 .00 $124,726.00 

APPLICATION NO: 
APPLICATION DATE: 

PERIOD TO: 
PERIOD FROM: 

DaVita PROJECT NO· 
F G 

MATERIALS TOTAL % 

PRESENTLY COMPLETED (G + C) 

STORED AND STORED 

(NOT IN TO DATE 

DOR E) (D+E+F) 

$0.00 $74,000.00 9 1.45% 

$0.00 $56,994.00 9 1.93% 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $77,000.00 91.27% 

$0.00 $37,271 .00 100.00% 

$0.00 $0.00 

$0.00 $ 158,455.00 100.00% 

$0.00 $18.545.00 100.00% 

$0.00 $43, 181.00 79.70% 

$0.00 $14,000.00 76.80% 

$0.00 $2,820.00 100.00% 

$0.00 $0.00 

$0.00 $1,086.00 100.00% 

$0.00 $85,400.00 91.93% 

$0.00 $199,300.00 93.88% 

$0.00 $156,050.00 90.44% 

$0.00 $0.00 

$0.00 $0.00 

$0.00 
$0.00 

$0.00 
$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

- $0.00 $924,102.00 92.82% 

$0.00 $2 11,815.00 100.00% 

$0.00 $25,300.00 100.00% 

$0.00 -- $1 , 161,2 17.00 94.20% 

PAGE 3 OF 3 PAGES 

5 
112912019 
112912019 
115120 19 
I 1.783 

H 

BALANCE 

TO FINISH 

(C - G) 

$6,9 19.00 

$5,000.00 

$0.00 

$0.00 

$7,369.00 

$0.00 

$0.00 

$0.00 

$0.00 

$11 ,000.00 

$4,230.00 

$0.00 

$0.00 

$0.00 

$7,500.00 

$13,000.00 

$16,500.00 

$0.00 

$0.00 

$0.00 
$0.00 

$0.00 
$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$71 ,51 8.00 

$0.00 

$0.00 

$71 ,5 18.00 

I J 

RETAINAGE OVA 

( IF VARIABLE Task 

RATE) Code 

(% • G) 

~ 

$7,400.00 

$5,699.40 

$0.00 

$0.00 

$7,700.00 

$3,727.10 

$0.00 

$15,845.50 

$1.854.50 

$4,318.10 

$1 ,400.00 

$282.00 

$0.00 

$ 108.60 

$8,540.00 

$19,930.00 

$15,605.00 

$0.00 

$000 

$0.00 
$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$92,410.20 2.01 
$21,181.50 2.02 

$2.530.00 2.03 

$116, 121.70 

DocuSign Envelope ID: 0DD7CCBA-801D-46B7-9B87-49466467E2F9



7/25/19

63,397.30

DAVITA - APPLICATION FOR PAYMENT: Cover Sheet 

TO OWNER: PROJECT: 
Total Renal Care, Inc. do DaVita Healthcare Partners 
2000 16th Street 
Denver, CO 80202 

FROM CONTRACTOR: VIA ARCHITECT: 
Pulse Design Group 

DaVita - Northgrove 
2491 Industrial Court 
Highland, IL 62249 

LaClair Construction Services 
9469 Dielman Rock Island 
St. Louis, MO 63132 

8207 Melrose Drive, Suite 145 
Lenexa,l(S 66214 

CONTRACT FOR: General Construction 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Application is made for payment, as shown below, in connection with the Contract. 

Continuation Sheet is attached . 

I. ORJGJNAL CONTRACT SUM 

2. Net change by Change Orders 

3 . CONTRACT SUM TO DATE (Line I± 2) 

4 . TOTAL COMPLETED & STORED TO 

DATE: Column G (TI Tab) 

5. RETAINAGE: 

a.~%ofCompletedWork S 
(Column D + E on TI Tab) 

b. 0.00 % of Stored Material $ 

(Column Fon TI Tab) 

Total Retainage (Lines 5a + 5b or 

Total in Column I of TI Tab) 

6. TOTAL EARNED LESS RETAINAGE 

(Line 4 Less Line 5 Total) 

7. LESS PREVIOUS CERTIFICATES FOR 

PAYMENT (Line 6 from prior Certificate) 

8. CURRENTPAYMENTDUE 

9. BALANCE TO FINISH, INCLUDING RETAINAGE 

(Line 3 less Line 6) 

CHANGE ORDER SUMMARY 

Total changes approved 

in previous months by Owner 

Total approved this Month 

TOTALS 

NET CHANGES by Change Order 

• Note- All items in blue require manual entry 

$ 

$ 

$ 

$ 

0.00 

0.00 

$ 

s 

s 
$ 

$ 

ADDITIONS 

$0.00 

$0.00 

$0.00 

S0.00 

614.3 18.00 

19,655.00 

633.973.00 

633.973.00 

0.00 

633,973.00 

$570,575. 70 

63,397.30 

0.00 

DEDUCTIONS 

$0.00 

$0.00 

$0.00 

APPLICATION NO: 8450-4 

PERIOD TO: 

PERIOD FROM: 

DVAPROJNO: 
GCJOBNO: 
CONTRACT DA TE: 

07/12/19 

06/01/19 

11783 
19-8450 
4/23/19 

PAGE ONE OF THREE PAGES 

Distribution to: 

CJ OWNER 

ITJ ARCHITECT 

CJcoNTRACTOR 

CJ 

CJ 

The widersigned Contractor certifies that to the best of the Contractor's knowledge, 

information and belief the Work covered by this Application for Payment has been 

completed in accordance with the Contract Documents, that all amowits have been paid by 

the Contractor for Work for which previous Certificates for Payment were issued and 

payments received from the Owner, and that current payment shown herein is now due. 

CONT 

By. ! II ' ~\./' "v VIV'- °"'' ±/>Yf 1 '1 

CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site observations and the data 

comprising the application, the quality of the Work is in accordance with the Contract 

Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED. 

AMOUNT CERTIFIED .... . . . .. .. $ 

(Auach explanation if amoun1 certified differs from the amount applied. lnilial al/figures on this 

App/ica/ion and onthe Continuation Sheet that are changed to conform with the amount certified.) 

::thorizedReprese~c. 

Date: 
~~~~~~~~~~~~~~ 

This Certificate is not negotiable. Tiie AMOUNT CERTIFIED is payable only to the 

Contractor named herein. Issuance, payment and acceptance of payment are without 

prejudice to any rights of the Owner or Contractor wider this Contract. 

DocuSign Envelope ID: 55290B64-ACBC-467D-A21E-9B22D845AD5F



Schedule of Values (MBBI) 

Cost <:'ategories shown l)elo'_V_~e_no~_to be"added tO, or deviated from 

In tabulations below. state amount for each category 

Use Column I on Contracts where variable retainage for line items may apply. 

A B c D E 

TA.SK DESCRIPTION OF WORK SCHEDULED WORK COiMPLETED 

NO VALUE FROM PREVIOUS THIS PERIOD 
APPLICATION 

(D+E) 

MBBis 

LI General Requirements $0.00 $0.00 $0.00 

L2 Overhead and Profit $0.00 $0.00 $0.00 

).3 Demolition $0.00 SO.CO $0.00 

2.1 Site Construction $0.00 so.co so.co 
2.2 Site Utilities $0.00 so.oo $0.00 

2.3 Site Remediation $0.00 so.oo S0.00 

3.1 Concrete $0.00 so.oo S0.00 

4.1 Masonry $0.00 so.oo $0.00 

5.l Motfil.; $0.00 $0.00 $0.00 

6.1 Rough Carpentry $0.00 S0.00 $0.00 

7.1 Thermal & Moisrure (roofing) S0.00 S0.00 $0.00 

7.2 Thermal Protection (Insulation) S0.00 $0.00 $0.00 

8.2 Entrances & Storefronts S0.00 $0.00 $0.00 

8.3 Glass & Glazing (exterior) S0.00 S0.00 $0.00 

9.4 Paints & Coatings S0.00 S0.00 $0.00 

10.l Specialties S0.00 $0.00 $0.00 

11.l Equipment $0.00 $0.00 $0.00 

13.1 Special Const & Hazinat rem ed. so.oo $0.00 $0.00 

14.l Conveying systems, elevators $0.00 $0.00 $0.00 

15.l HV AC Equipment (Units only) S0.00 $0.00 $0.00 

15.2 Plumbing (Building shell) $51,900.00 $51,900.00 $0.00 

16.l Electrical (Building Service) so.oo $0.00 $0.00 

Change Order# ? 

Change Order # ? 

Change Order # ? 

Change Order#? 

Change Order#? 

Change Order#? 

Change Order# ? 

Change Order#? 

Change Order# ? 

Change Order# ? 

MBBITOTALS $51,900.00 $51,900.00 S0.00 

APPLICATION NO: 

APPLICATION DA1E: 

PERIOD TO: 
PERIOD FROM: 

DaVita PROJECT NO· 
F G 

MATERIALS TOTAL % 
PRESENTLY COMPLETED (G+C) 

STORED AND STORED 
(NOT IN TO DATE 
DORE) (D+E+F) 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

S0.00 

$0.00 

$0.00 

$0.00 

S0.00 

so.oo $51.900.00 100.00% 

$0.00 

$0.00 $51,900.00 100.00% 

PAGE 1 OF 3 PAGES 

. 

8450-4 

7/24/2019 

7/12/2019 

61112019 
11783 -- . --

H 
BALANCE 
TO FINISH 

(C-G) 

$0.00 

so.co 
so.oo 
S0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

S0.00 

S0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

S0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

l 
RETAINAGE 

(IF VARIABLE 
RATE) 
(%"G) 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

S0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

S0.00 

S0.00 

$0.00 
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Schedule of Values (Life Safety) PAGE 2 OF 3 PAGES 

APPLICATION NO: 8450-4 

Cost Categories shown below are not to be added to, or deviated from APPLICATION DATE: 7/24/2019 

In tabulations below, state amount for each category PERIOD TO: 7/12/2019 

Use Column I on Contracts where variable retainage for line items may apply. PERIOD FROM: 61112019 
DaVita PROJECT NO: 11783 

A B c D I E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE 

NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE 

APPLICATION STORED AND STORED (C-G) RATE) 

(D+ E) (NOT IN TO DATE (%*G) 

I.I General Requirements $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

l.2 Overhead and Profit $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

10.2 Fire Extinguishers $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

15.3 Fire Protection Piping $31,647.00 $31,647.00 $0.00 $0.00 $31,647.00 100.00% $0.00 $0.00 

16.2 Fire Alann System $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

Change Order # ? $0.00 $0.00 $0.00 $0.00 

Change Order # ? $0.00 $0.00 $0.00 $0.00 

Change Order # ? $0.00 $0.00 $0.00 $0.00 

Change Order # ? $0.00 $0.00 $0.00 $0.00 

Change Order # ? $0.00 $0.00 $0.00 $0.00 

Change Order # ? $0.00 $0.00 $0.00 $0.00 

Change Order # ? $0.00 $0.00 $0.00 $0.00 

Change Order # ? $0.00 $0.00 $0.00 $0.00 

Change Order # ? $0.00 $0.00 $0.00 $0.00 

Change Order # ? $0.00 $0.00 $0.00 $0.00 

LIFE SAFTEY TOTALS $31,647.00 $31,647.00 $0.00 $0.00 $31,647.00 100.00% $0.00 $0.00 

Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity 
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Schedule of Values (Tenant Improvements) 

COSt-categones shOwn i,e1Q~3re not tO-·b~ added:to, or de;;{ate_d_-fyO~ ,,"',.-- ·m---------- -------
In tabulations below, state amount for each category 

Use Column I on Contracts where variable retainage for line items may apply. 

A B c D E 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 

NO. VALUE FROM PREVIOUS THIS PERIOD 

APPLICATION 

(D+E) -I.I General Requirements $21,164.00 $21,164.00 $0.00 

1.2 Overhead and Profit $45,505.00 $45,505.00 $0.00 

5.1 Metals $0.00 $0.00 $0.00 

6.1 Rough Carpentry $0.00 $0.00 $0.00 

6.2 Finish Carpentry & Cabinetry $0.00 $0.00 $0.00 

8.1 Doors, Frames & Hardware $0.00 $0.00 $0.00 

8.3 G!ass & Glazing (Interior) $0.00 $0.00 $0.00 

9.1 Drywall and Framing $0.00 $0.00 $0.00 

9.2 Ceilings $0.00 $0.00 $0.00 

9.3 Flooring $0.00 $0.00 $0.00 

9.4 Paints & Coatings $0.00 $0.00 $0.00 

10.1 Specialties $0.00 $0.00 $0.00 

11.l Equipment $0.00 $0.00 $0.00 

12.1 Furnishings $0.00 $0.00 $0.00 

15.1 HV AC Equip and Distribution $155,700.00 $155,700.00 $0.00 

15.2 Plumbing (Tenant improvements) $183,800.00 $183,800.00 $0.00 

16.1 Electrical $124,602.00 $124,602.00 $0.00 

16.3 Security System $0.00 $0.00 $0.00 

16.4 Generator $0.00 $0.00 $0.00 

Change Order# l $12,876.00 $12,876.00 $0.00 

Change Order #2 $6,779.00 $6,779.00 $0.00 

Change Order# ? 

Change Order# ? 
Change Order# ? 

Change Order# ? 
Change Order# ? 
Change Order# ? 

Change Order# ? 
Change Order# ? 

MBBITOTALS $51,900.00 $51,900.00 $0.00 

LIFE SAFTEY TOTALS $31.647.00 $31,647.00 $0.00 

TOTAL $633,973.00 $633,973.00 $0.00 

F 

MATERIALS 

PRESENTLY 

STORED 

(NOT rN 

DORE) 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

APPLICATION NO: 
APPLICATION DATE: 

PERIOD TO: 
PERIOD FROM: 

PAGE 30F3 PAGES 

8450-4 

712412019 

711212019 

61112019 

-- ----------- ---· - - . --DaVita PROJECT NO: 11783 
G H 

TOTAL % BALANCE 
COMPLETED (G+C] TO FINISH 

AND STORED (C-G) 

TO DATE 

(D+E+F) 

$21,164.00 100.00o/o $0.00 

$45,505.00 100.00o/o $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$155,700.00 100.00%1 $0.00 

$183,800.00 100.00%1 $0.00 

$124,602.00 100.00% $0.00 

$0.00 $0.00 

$0.00 $0.00 

$12,876.00 100.00o/o $0.00 

$6,779.00 100.00% $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

1,,;9;, $5~014.2~!9'6; ':1/::;:<'jfQ'cl'.Q.0%· ·.·. 
$51,900.00 100.00% $0.00 

$31,647.00 100.00% $0.00 

$633,973.00 100.00% $0.00 

I J 

RETAINAGE OVA 

(IF VARIABLE T~k 

RATE) Code 

(%*G) 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 2.02 

$0.00 2.03 

$0.00 
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